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PHENIX PHENIX 
WEEKLY PLANNINGWEEKLY PLANNING

7/7/20117/7/2011
Don LynchDon LynchDue to holidays this 

week there will be 
no planning meeting
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ThisWeek
Riggers to remove shield wall

Holiday July 4th -5th

Most taking vacation for the rest of the week

Week of July 11-15

MuTr Vacuum lifting test re-certification

Remove MuID collars

Prep EC for move to AH, Move EC to AH

BBC south maintenance

Begin disassembling VTX

RPC1, VTX, FVTX and MuTr work prep
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Planning For the 2011 Shutdown
• Run 11 Ends Done
• Shutdown Standard Tasks 6/28-7/21/2010

• Open wall, disassemble wall, Remove MuID Collars, 
• Move EC to AH, etc.

• PC1 repairs – Anders O. 6/29-7/10/2010
• IR Crane repairs and upgrade 7/21-7/28
• Disassemble VTX services 7/11-7/22
• Remove VTX and transport to Chemistry Lab 7/25/2011
• BBC North & South maintenance 7/22-7/29/2011
• MuTr North Station 1 work

• Install access (Sta. 1work platforms & CM west side hanging platform) 7/25-7/29/2011
• Remove 1 section of bridge (1 week) (CAD Techs) 8/1-8/5/2011
• Disconnect Cables, hoses etc, ID/label all  (1 week) 8/8-8/12/2011
• Remove FEE plates and chambers (1 week) 8/15-8/19/2011
• Station 2 Maintenance/upgrade through access opened by 8/22/-9/9/2011

station 1 removal (3 weeks concurrent with next task)
• Clean/install new parts and upgrades (MuTr (3 weeks, 8/22/-9/9/2011 

concurrent At RPC Factory)
• Re-install chambers and FEE plates (1 week) 9/12-9/16/2011
• Re-cable, re-hose and test (3 weeks) 9/19-10/7/2011
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Planning For the 2011 Shutdown (cont’d)
• MuTr North& South Station 2 & 3 Re-cap clamps 7/25-10/31/2011

(No internal work platforms to upper octants) (Need CAD Techs to remove 
MMS east vertical lampshade)

• VTX maintenance/upgrade and integration of FVTX onto VTX 
support structure

• Build 2 FVTX racks 7/1-9/15/2011
• Disassemble VTX 7/11-7/25/2011
• repair/upgrade/test/reassemble/resurvey VTX 7/25-9/30/2011
• Assemble FVTX, presurvey Present-10/3/2011
• Integrate FVTX into VTX, final  internal survey 10/3-10/14/2011
• Install VTX/FTX, Re-connect VTX services, Install FVTX services,       10/17-10/28/2011  

survey and QA tests
• VTX/FVTX Commissioning 10/31-11/30/2001

• RPC1 upgrades 7/25-10/28/2011
• Pre-survey RPC1’s at factory (2 weeks, 1 each for n & s) 7/25-8/12/2011
• Build 1 new rack, upgrade existing RPC1 prototype rack 7/25-8/12/2011
• Install north RPC1 (including north rack) (3 weeks) 8/15-9/2/2011

• RPC3 HV Distribution modifications, gas distribution modifications, PS calibration 9/6-10/7
• Move Station 1 work platforms to south station 1 10/10-10/14/2011

• Install south RPC1 (including south rack) (3 weeks) 10/17-11/4/2011
• Upgrade AH crane 8/15-9/15/2011
• DC/PC1 East troubleshooting (DC moved forward on rail for access) 10/15-11/15/2011
• Install VTX&FVTX (including installation of 2 racks on bridge) (2 weeks) 9/26-11/7/2011
• Undefined detector subsystem maintenance and repairs 7/25-11/7/2011
• Prep for EC roll in, reinstall MMS lampshade 11/3-11/7/2011
• Roll in EC 11/10/2011
• Prep IR for run 11/10-11/17/2010
• VTX, FVTX and RPC1 Services and commissioning (including 4 new racks) 9/16-11/30/201
• Pink/Blue/White sheets 11/17-11/30/2011
• Run 12 cooldown 12/1/2011
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

4th of July Holiday week: All 
engineers and techs on vacation

Enjoy No planning meeting this 
week. See you July 11th!


